Progress report

Date: 27th October 2020

10

Meeting attendance

Jun Hui Chia, UP937100 Josh, UP929775 Luke, UP932790 Jack, UP924230 Filip, UP938962

Progress since last report

- Created CW1 github repo
- First team meeting
- Introduced ourselves
- Agreed to use Discord for meeting and communications
- Assigned different sections of CW1 to different people

Tasks for next meeting

- Create a sprint plan using JIRA
 - Will need everyone to create an account and briefly look into it (JIRA)
- Agree on what part of the application people want to do

Issues blocking progress

• None

On schedule: YES

Progress report

Date: 17rd November 2020

Meeting attendance

 ${\rm Jun\ Hui\ Chia,\ UP937100\ Josh,\ UP929775\ Luke,\ UP932790\ Jack,\ UP924230\ Filip,\ UP938962}$

Progress since last report

- User Requirements
 - Database of teams and players
 - Script to create teams and customize
 - Ranking system for players
 - Player can rate competitors link to database to record individual recordings
 - Game API for ranking, CSGO League Valorant
 - API Integration for website ranking pulling stats from games
 - Individual user profile pages
 - Statistics compiler for user profiles

Tasks for next meeting

• Wait for instructions on CW2

Issues blocking progress

• None

On schedule: YES

Progress report

Date: 24th November 2020

Meeting attendance

Jun Hui Chia, UP937100 Josh, UP929775 Luke, UP932790 Jack, UP924230 Filip, UP938962 Michael, UP934387

Progress since last report

- Made a start on CW2
- Completed CW2.2 overview
- Completed CW2.3 Need for system and context of its development
- Completed CW2.4 Process used for eliciting requirements

Tasks for next meeting

- Every member should have at least 5 requirements for CW2.5 ,2.6 ,2.7 (User requirements, Functional and Non-functional requirements analysis)
 - This should be done by next week To bring together the rest of the coursework together

Issues blocking progress

• None so far

On schedule: YES

Progress report

Date: 3rd November 2020

Meeting attendance

Jun Hui Chia, UP937100 Josh, UP929775 Luke, UP932790 Jack, UP924230 Filip, UP938962

Progress since last report

- Finalized the project plan
- Looked through each others work on cw1
- Ticked the boxes in cw1 to show it's completed
- Completed the declaration for cw1

Tasks for next meeting

- Talk through designs for the front end and back end of the system
- Identify and specify areas that people are strong with
- Decide as a group which languages we will be using as people may need to learn new ones for this project

Issues blocking progress

None

On schedule: YES

Progress report

Date: 24th November 2020

Meeting attendance

Jun Hui Chia, UP937100 Josh, UP929775 Luke, UP932790 Jack, UP924230 Filip, UP938962 Michael, UP934387

Progress since last report

- Finished writing out 5 user requirements each
- Some members completed functional and non-functional requirements

Tasks for next meeting

- Fix progress report for week 16/11 22/11
- Finalize CW2 ready for submission

Issues blocking progress

• None so far

On schedule: YES